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OL/NBPO WEEKLY REPORT - PERIOD ENDING 15 OCTOBER 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI and
DDA:

The New Building Project Office (NBPO), OL, continues
I”\ to work on its input regarding possible savings in the New
O Building Support Budget, in the outyears FY-88 to FY-92. The
NBPO input will assist the Office of Logistics and the Deputy
Director of Administration (DDA) to prepare a response to a
Congressionally - directed action. NBPO plans to forward its

Director of Logistics by 17 October. (A.
STAT

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

aﬁf a. Work began on the new Turkey Run Road gate at the

1t

netes Headquarters compound. Construction traffic is being rerouted
STATy on temporary roads during this period.

S*ﬁréf b. The first resurfaced section of North parking lot
was officially opened on 13 October. The o0ld lanes D through G
h&eo are now receiving new light fixtures and resurfacing of the
/M asphalt. The second section of the parking lot is scheduled
g$ﬁ¥ for turnover back to the Agency in late October. \

c. Testing of the Load Management System (LMS)
occurred on
7-8 October at the manufacturers facility in Stockton,
California. The tests simulated operational conditions that
would occur in partial and total power outages. The equipment
()(} performed satisfactory in all cases. The LMS, provided as part
of Bid Package No. 3 of the Headquarters Expansion Project,
will provide automatic control of the new emergency generating
system and will sequence electrical switchgear at the
STAT Headquarters Compound.

d. Repair of Gas Turbine Generator #2 was completed on

10 October. Load testing will commence on 14 October.
J)o Generator #2 is the first of seven emergency generators being
installed as part of Bid Package No. 3 of the Headquarters
STAT Expansion Project. \
oL Aup oo TheX

e. As part of Bid Package No. 3 of the Headquarters

Expansion Project the final two new 1350 ton chillers are being
%}D() installed in the Powerhouse. The chillers have been set in

place, and electrical connections and piping work is on-going.
Final completion is scheduled for 15 November.

STAT \
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3. Events Anticipated During the Coming Week: _{f VF
STATd
£nevn
C/N»Bm 4. Chief's Perspective: /
NONE
STAT |
' Chief, New Building Project

Office

D/OL

C/FMD/OL
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